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FROM : Apollo Program Manager, AP

SUBJECT: APD #41, "Status Reporting on Preparation of Test and Checkout Plans
and Procedures,' dated May 20, 1968

1. You recently received a copy of the MA/Apollo Program Directdr
Memorandum, dated February 24, 1969, which canceled APD #41,

2. This APD had required a monthly report on operational test and
checkout procedures for major tests. Since this information was
already being adequately supplied under existing procedures at KSC,
EX per AP request had asked that it be withdrawn.

3. Cancellation of APD #41 will have no impact on KSC.
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PROGRAM DIRECTIVE {Project)

APOLLO PROGRAM DIRECTIVE NO. 41

:  DISTRIBUTION R VIR~ ﬁ@w

APOLLO FROGRAM DIRECTOR

SUBJECT i Status Reporting on Preparsation of

=

Test and Checkout Plans and Procedures

REFERENCES: (a) NPD 8080.4%, MSF Operational Test and Checkout

Procedure Reporting

(v) Apollo Program Directive No. 26-B, Preparation of
Test and Checkout Plans and Procedures at KSC

(¢) NHB 2330.1, Program Scheduling and Review Handbook

OFFICE OF PRIME RESPONSIBILITY: Apollo Test {MAT)

I.

I1.

PURPOSE

Reference (a) established the requirement for a monthly report on
operational test and checkout procedures for mejor tesis. This

directive defines the reporting requirements on the status of preparation
of test and checkout procedures required by reference (b).

SCOrE

The requirements defined herein apply to the preparation and launch of
Apollo-Saturn space vehicles at KSC. Reporting responsibilities are
described below for MSFC, MSC and KSC.

IIT. TIME COMPLIANCE

This Directive is effective July 1, 1968.

IMPLEMENTATTON

In accordance with reference {a) a monthly status report shall be
submitted for mansgement review on the preparation of test and checkout
procedures for the launch of Apollo-Saturn space vehicles at KSC. The
vehicle for the reporting and the format are specified in reference (e).

CENTER RESPONSIBILTTIES

A, MSFC and MSC are responsible for status reports which shall include,
as a minimum, the following:

1. Test and Checkout Requirements

a. Need date {no lster than four months prior to delivery
of flight vehicles to the Cape, as per reference (b).
Expected start and completion dates and progress in
achieving completion of approved document.
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v. Number of deviations/waivers granted to Test and Checkout
Requirements and identification of significant ones.

2, Test and Checkout Specifications and Criteria

a. Need date, expected start and completion dates and
progress in achieving compietion of approved document.

b. Number of deviations/waivers granted to Test and Checkout
Specifications and Criteria and identification of
significant ones.

3. Leunch Mission Rules Input

a. Need date, expected start and completion dates and
progress in achieving completion.

b. Number of deviations/waivers granted and identification
of significant ones.

B. MSC is responsible for status reports for:

1, Flight Crew Procedures

a. Need dates, expected start and completion dates and
progress in achieving completion.

C., KS8C is responsible for status reports for:
1. Test and Checkout Procedures
a. Ixpected start and completion dates for preparation of

TCP's, progress in achieving completion and expected
test start dates for the following significant tests:

(1) Flight Readiness
(2) Countdovn Demonstration
53) Countdown
L) CSM or LM eltitude chamber tests in MSOB
(5) CSM or IM finel inbtegrated systems Test in MSOB
(6) ©SM or LM integrated test in VAB or on pad prior
to mating with space vehicle
(T) L/V over-all tests 1 and 2 in VAB or on pad
(8) S/V over-all tests 1 and 2 in VAB or on pad
{9) s/C or L/V propeliant loading on pad
(10) 8/V simulated flight in VAB or on pad
(11) Pyrotechnic installation in VAB or on pad

GPO 92b.741 PAGE OF
NASA FORM 644 (REv. JUL. 65} PREVIOUS EDITIONS ARE ORSOLETE

PAGES




	
	
	

